
Office of the Purchasing Agent
Collin County Administration Building

Contract Change Order Thirty One (31) 2300 Bloomdale, Suite 3160

McKinney, TX 75071
972-548-4165 

Vendor: Turner Construction Company Contract Construction: Collin County Courthouse Addition
2001 N. Lamar, Suite 100 Contract No. 11067-10
Dallas, TX 75202

Effective Date 23-Jul-12

Awarded by Court Order No.: 2010-302-04-26
Change Order Court Order No. 1: FYI - Notification
Change Order Court Order No. 2: FYI - Notification
Change Order Court Order No. 3: 2010-875-10-25
Change Order Court Order No. 4: FYI - Notification
Change Order Court Order No. 5: 2010-962-12-06
Change Order Court Order No. 6: FYI - Notification
Change Order Court Order No. 7: 2011-100-2-21
Change Order Court Order No. 8: FYI - Notification
Change Order Court Order No. 9: 2011-264-04-25
Change Order Court Order No. 10: FYI - Notification
Change Order Court Order No. 11: 2011-311-05-16
Change Order Court Order No. 12: FYI - Notification
Change Order Court Order No. 13: 2011-373-06-13
Change Order Court Order No. 14: FYI - Notification
Change Order Court Order No. 15: 2011-516-08-01
Change Order Court Order No. 16: FYI - Notification
Change Order Court Order No. 17: 2011-612-08-22
Change Order Court Order No. 18: FYI - Notification
Change Order Court Order No. 19: FYI - Notification
Change Order Court Order No. 20: FYI - Notification
Change Order Court Order No. 21: 2012-010-01-09
Change Order Court Order No. 22: FYI - Notification
Change Order Court Order No. 23: FYI - Notification
Change Order Court Order No. 24: 2012-116-02-20
Change Order Court Order No. 25: Not approved
Change Order Court Order No. 26: FYI - Notification
Change Order Court Order No. 27: FYI - Notification
Change Order Court Order No. 28: FYI - Notification
Change Order Court Order No. 29: FYI - Notification
Change Order Court Order No. 30: FYI - Notification
Change Order Court Order No. 31:

1.  Add the following Pricing Change orders:
PCO #226R1 317,409.00$    
PCO #213

78,925.00$      
396,334.00$    

2.  Extend contract end date from June 24, 2012 to July 23, 2012.   This change order includes all costs associated with extension of the 
contract end date.

                                         YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

County requested, Modifications to existing Courtrooms

County requested, Additional bollards to close security gaps in 
Courthouse perimeter



The original (contract sum) was. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Net change to Amendment(s) (show $ plus, minus or unchanged)
PREVIOUS Amendment No. 1 40,028.00$                 
PREVIOUS Amendment No. 2 6,153.00$                   
PREVIOUS Amendment No. 3 (46,794.00)$                
PREVIOUS Amendment No. 4 5,336.00$                   
PREVIOUS Amendment No. 5 (261,442.00)$              
PREVIOUS Amendment No. 6 21,910.00$                 
PREVIOUS Amendment No. 7 33,553.00$                 
PREVIOUS Amendment No. 8 13,696.00$                 
PREVIOUS Amendment No. 9 76,192.00$                 
PREVIOUS Amendment No. 10 37,254.00$                 
PREVIOUS Amendment No. 11 (50,793.00)$                
PREVIOUS Amendment No. 12 39,815.00$                 
PREVIOUS Amendment No. 13 27,237.00$                 
PREVIOUS Amendment No. 14 6,443.00$                   
PREVIOUS Amendment No. 15 28,862.00$                 
PREVIOUS  Amendment No. 16 49,426.00$                 
PREVIOUS Amendment No. 17 (28,449.00)$                
PREVIOUS Amendment No. 18 34,463.00$                 
PREVIOUS Amendment No. 19 41,512.00$                 
PREVIOUS Amendment No. 20 48,595.00$                 
PREVIOUS Amendment No. 21 91,079.00$                 
PREVIOUS Amendment No. 22 50,000.00$                 
PREVIOUS Amendment No. 23 41,347.00$                 
PREVIOUS Amendment No. 24 16,612.00$                 
PREVIOUS Amendment No. 25 -$                             
PREVIOUS Amendment No. 26 27,496.00$                 
PREVIOUS Amendment No. 27 37,346.00$                 
PREVIOUS Amendment No. 28 30,919.00$                 
PREVIOUS Amendment No. 29 49,999.00$                 
PREVIOUS Amendment No. 30 42,109.00$                 
CURRENT Amendment No. 30 396,334.00$               

TOTAL AMENDMENT TO DATE 906,238.00$               

The new (contract sum) including this Amendment will be . . . . . . . . . . . . . . . . . . 

Except as provided herein, all terms and conditions of the contract remain in full force and effect 
and may only be modified in writing signed by both parties.

ACCEPTED BY: ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY

Turner Construction Company COMMISSIONERS’ COURT

Collin County Administration Building
2001 N. Lamar, Suite 100 2300 Bloomdale Rd, Ste 3160
Dallas, TX 75202 McKinney, Texas  75071

SIGNATURE Frank Ybarbo
TITLE: Purchasing Agent
DATE: DATE: 

26,323,000.00$            

27,229,238.00$            


